

Agile Tour Sherbrooke 2018



Présenté par:
Jean-François
Morel



Disclaimer



What is this guy about?

- 43ième Génie Info, MBA

Intérêts + Focus:


- Development processes
- Continuous improvement
 - Agility
- Team dynamics
- Engagement
- Developers development
 - Management 3.0

Avec quand même >15yr
XP en tant que dev...



dental wings

coveo





Scrum





Netsite: <http://agilemanifesto.org/iso/fr/manifesto.html>

[What's New?](#) [What's Cool?](#) [Handbook](#) [Net Search](#) [Net Directory](#) [Newsgroups](#)

Manifesto for Agile Software Development

We are uncovering better ways of developing software by doing it and helping others do it.
Through this work we have come to value:

Individuals and interactions over processes and tools
Working software over comprehensive documentation
Customer collaboration over contract negotiation
Responding to change over following a plan

The Scrum Guide™

The Definitive Guide to Scrum:
The Rules of the Game

Developed and sustained by Ken Schwaber and Jeff Sutherland



A graphic of a film strip with a central frame. The film strip is black with white sprocket holes. The central frame is white and contains the number 3 and the word Rôles.

3

Rôles

Scrum Masters

SM





Product
Owners

PO




LA Dev Teams



4 cérémonies



SCRUM FRAMEWORK





Sprint
planning

Daily Scrum



Sprint Review



Retrospective







CERTIFICATE *of* ACHIEVEMENT

THIS ACKNOWLEDGES THAT


Everyone in the audience

HAS SUCCESSFULLY COMPLETED THE

 Scrum 101 Course 



MAY 26TH
2018




SIGNED, *Jean-François Morel*, The guy presenting



coveo
Certified

Now Back To
Our Regularly
Schedule Programming





...pas
magique

...pas une solution
à une
mauvaise
communication



...pas
forcément
Agile





	Name	Duration
1	Begin project	0 days
2	Design Phase	55 days
3	Prototype design	25 days
4	Test prototype	20 days
5	Prototype completed	0 days
6	Finance Phase	45 days
7	Create business plan	15 days
8	Present to current invest	0 days
9	Meet with bankers	0 days
10	Circulate plan w/ venture	5 days
11	Negotiate with venture	10 days
12	Reach agreement	0 days
13	Create legal document	15 days
14	Financing closed	0 days
15	Production Phase	73 days
16	Setup assembly line	15 days
17	Hire assemblers	50 days
18	Assemble first batch	3 days
19	Quality testing	10 days
20	Assemble product	10 days
21	Inventory available	0 days
22	Marketing and Sales P	30 days
23	Develop marketing pla	5 days
24	Create sales materials	25 days
25	Create advertising pla	15 days
26	Develop PR plan	15 days
27	Sales training	15 days
28	Start sales program	0 days
29	Distribution Phase	16 days
30	Stock warehouse	7 days
31	Process orders	5 days



A modern, minimalist desk setup in a dimly lit room. A large monitor is the central focus, displaying the text "DO WHAT IS GREAT." in white, bold, sans-serif font against a black background. The monitor sits on a white desk. To the left and right of the monitor are two identical glowing lamps with a textured, glass-like exterior and a warm, yellow light. On the desk in front of the monitor, there is a white keyboard, a mouse, and a smartphone. To the right of the monitor, there is a white electronic device, possibly a power supply or a small PC case. The background wall is a light blue color, and the overall atmosphere is clean and professional.

DO WHAT IS
GREAT.

...pas contre les requis produits



...ne remplace
pas la vision
du produit





...pas un gage de qualité




...pas contre les
spécialistes





BUS FACTOR

Better cancel Bob's projects...




Breadth of Knowledge

Depth of Expertise



...pas contre les titres traditionnels

...ne force pas à faire
poker planning



... ne force pas à
utiliser des story
points



#NoEstimates

... ne vous force pas à
estimer vos stories

... ne vous force même pas
à utiliser des user
stories !



As a ___ (customer) ___

I would like ___ (Feature or function) ___

So that ___ (value) ___


...pas un
système
d'exploitation



...pas hands-off



...ne pense
pas
à
votre
place




... pas mieux que DevOps



DEVOPS

VS

SCRUM



ScrumOps

DoD = Story en production

Practices for Effective ScrumOps





[TL DR]




...pas
magique

...pas une solution
à une
mauvaise
communication



...pas
forcément
Agile



...pas contre les
requis produits



...ne remplace
pas la vision
du produit



...pas un gage de qualité



...pas contre les
spécialistes





...pas contre les titres traditionnels



...ne force pas à faire poker planning


... ne force pas à utiliser des story points



#NoEstimates

... ne vous force pas à estimer vos stories

... ne vous force même pas
à utiliser des user
stories !



...pas hands-off



...pas un
système
d'exploitation



...ne pense
pas
à
votre
place



... pas mieux que DevOps



Daily Standup
Retrospective
Definition of Done

...pas
fini!





END